



# American Recovery and Reinvestment Act Monthly Briefing

October 2011



Missouri Department  
of Transportation

## Current Recovery Act Statistics:

### **Highway infrastructure, on the job training, ferry boat and forest highway projects:**

Project obligations to date	\$639.2 million (100%)
Project awards to date	\$639.2 million (100%)
Total number of projects	341
Projects in which work is active	29
Completed projects	309 (91%)
Dollar value of completed projects	\$444.2 million (69.5%)
Expenditures as of September 30, 2011	\$566.2 (89%)
Direct jobs reported by contractors (cumulative)	64,605
Job hours associated with direct jobs (cumulative)	2,881,525
Payroll associated with direct jobs (cumulative)	\$97,148,827

### **Other modes**

Aviation expenditures to date	\$5.2 million
Transit Recovery Act obligations to date	\$20.7 million (100%)
Transit expenditures to date	\$17 million
Budget stabilization expenditures to date	\$13.5 million

*All current MoDOT reports for Recovery Act projects can be found on MoDOT's Ready To Go Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.*