



American Recovery and Reinvestment Act

Weekly Briefing

September 4, 2009



Missouri Department
of Transportation

- Transportation Planning has completed the interactive Recovery Act project map! This map will allow users to search on a statewide map of Recovery Act projects, click on those projects and retrieve information such as description and associated funds. This map can be found on MoDOT's Recovery Act website at the following link: http://maps2.modot.mo.gov/arra_map/
- Three Recovery Act projects were awarded at this month's Commission meeting. These projects are located in St Charles and St Louis County. In addition, MHTC approved MoDOT to provide letters of certification for local agency sponsor applications for Recovery Act TIGER Discretionary Grant applications that have a 20% non-federal match and support from the appropriate planning organization. Certified local agency TIGER Discretionary Grant applications are a second tier of priority for MoDOT. MoDOT's first tier of priority is for the reconstruction of up to 30 miles of Interstate 70 with dedicated truck lanes in Saline and Cooper Counties and the application is due September 15.
- The US Secretary of Transportation's blog site posted a thank you to the folks at Missouri DOT who recorded a great interview with Keith Miller, our latest Voice of the Recovery Act. Keith is project superintendent on a bridge rebuilding effort in Tuscumbia and manages the materials delivered for the project. The interview shows how he has a firsthand view of how the benefits of stimulus grants reach beyond the specific projects funded. This blog site can be found at the following link <http://www.dot.gov/new/index.htm>
- The City of Springfield received a Recovery Act transit grant in the amount of \$ 1,439,263.00 for the design and construction of a maintenance facility.

Recovery Act Stat Section

MHTC project obligations to date	\$359.7 million (69% of the total \$525 million)
MHTC project awards to date	\$343.4 (65% of the total \$525 million)
MHTC projects in which work is active	58
MHTC completed projects	31
Sub-allocated and TE project obligations to date	\$27.5 million (24% of the total \$112.5 million)
Highway Recovery Act expenditures to date	\$49.6 million
Transit Recovery Act obligations to date	\$15.8 million (76% of the total 20.7 million)
Transit Recovery Act expenditures to date	\$3.4 million



Important Dates

- September 10 - FHWA Project Status report due
- September 15 - TIGER grant application due date
- September 20 - FHWA Employment Summary due
- September 20 - Report to Transportation and Infrastructure Committee due
- October 10 – Section 1512 Report to OMB due

All current MoDOT reports for Recovery Act projects can be found on MoDOT's Ready To Go Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.