



American Recovery and Reinvestment Act Weekly Briefing

September 18, 2009



Missouri Department
of Transportation

- In total, there are 16 Missouri TIGER Grant applications from various entities across the state and MoDOT provided letters of support for 7 of those applications. The application requests total \$812 million. Within the TIGER grant program, there is \$1.2 billion available for the states, however, the maximum available to any one state is \$300 Million.
- MoDOT's TIGER Discretionary Grant Application to reconstruct approximately 30 miles of Interstate-70 using the dedicated truck lane concept is now in the hand of the USDOT and is posted at the following site: <http://www.modot.mo.gov/arra/tiger/index.htm>
- Missouri received four Recovery Act 'Grants In Aid To Airport' awards totaling \$5,228,983. The four projects are located in Warrensburg, Sikeston, Cape Girardeau and Washington. All four projects are now underway with two projects, Cape Girardeau Airport and Washington Airport, greater than 50% complete.
- On August 31, FHWA gave approval to advertise for construction on what is, thus far, the largest, single amount for any Missouri Recovery Act project that is using sub allocated ARRA funds and submitted by a local project sponsor. The City of Independence was given construction authority for \$3.3 million to advertise their Little Blue Parkway project. This project will create a major north/south divided four-lane arterial in eastern Independence. The new roadway will have open ditches and includes a sidewalk and a shared bicycle/pedestrian path.

Recovery Act Stat Section

MHTC project obligations to date	\$377.84 million (72% of the total \$525 million)
MHTC project awards to date	\$343.4 (65% of the total \$525 million)
MHTC projects in which work is active	63
MHTC completed projects	38
Sub-allocated and TE project obligations to date	\$33.4 million (30% of the total \$112.5 million)
Highway Recovery Act expenditures to date	\$74.8 million
Aviation expenditures to date	\$43,218
Transit Recovery Act obligations to date	\$15.8 million (76% of the total 20.7 million)
Transit expenditures to date	\$3.5 million

Important Dates

- September 21- FHWA Project Status and Employment Summary report due
- September 25 – Letting date
- October 7 – MHTC meeting



Important Dates Continued...

- October 10 – Section 1512 Report to OMB due
- October 10 – FHWA Project Status report due

*All current MoDOT reports for Recovery Act projects can be found on MoDOT's **Ready To Go** Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.*