



American Recovery and Reinvestment Act Weekly Briefing

October 23, 2009



Missouri Department
of Transportation

- The office of administration (OA) will be using the information provided in our department wide centralized reporting software (Microsoft 360) to prepare a transparency site for Recovery Act projects.
- The FHWA – Division office has begun financial audits on completed Recovery Act projects around the state. FHWA has indicated that eventually all projects will be reviewed.

Recovery Act Stat Section

| | |
|---|--|
| MHTC project obligations to date | \$381.1 million (72.5% of the total \$525 million) |
| MHTC project awards to date | \$346.44 million (66% of the total \$525 million) |
| MHTC projects in which work is active | 56 |
| MHTC completed projects | 62 |
| Sub-allocated and TE project obligations to date | \$38.13 million (34% of the total \$112.5 million) |
| Highway Recovery Act expenditures to date | \$99.5 million |
| Aviation expenditures to date | \$918,202 |
| Transit Recovery Act obligations to date | \$15.8 million (76% of the total 20.7 million) |
| Transit expenditures to date | \$5.4 million |
| Transit budget stabilization expenditures to date | \$2.3 million |

Important Dates

- November 2 – OA Transparency site is active
- November 4 – MHTC meeting
- November 10- FHWA Monthly Project Status report
- November 20 – TI Committee report
- November 20 – FHWA Monthly Employment Status report
- November 20 – Letting date

*All current MoDOT reports for Recovery Act projects can be found on MoDOT's **Ready To Go** Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.*