



American Recovery and Reinvestment Act

Weekly Briefing

October 30, 2009



Missouri Department
of Transportation

- The Section 1201 Maintenance of Effort certification is on hold waiting for further guidance and a due date from the USDOT. Although FHWA has submitted certification guidance for reporting highway infrastructure dollars, the other modes have not yet provided assistance to the states.

Recovery Act Stat Section

MHTC project obligations to date	\$381.5 million (73% of the total \$525 million)
MHTC project awards to date	\$378.23 million (72% of the total \$525 million)
MHTC projects in which work is active	54
MHTC completed projects	64
Sub-allocated and TE project obligations to date	\$38.13 million (34% of the total \$112.5 million)
Highway Recovery Act expenditures to date	\$99.5 million
Aviation expenditures to date	\$1,671,996
Transit Recovery Act obligations to date	\$15.8 million (76% of the total 20.7 million)
Transit expenditures to date	\$5.4 million
Transit budget stabilization expenditures to date	\$2.9 million

Important Dates

- November 2 – OA Transparency site is active
- November 4 – MHTC meeting
- November 10- FHWA Monthly Project Status report
- November 20 – TI Committee report
- November 20 – FHWA Monthly Employment Status report
- November 20 – Letting date

All current MoDOT reports for Recovery Act projects can be found on MoDOT's Ready To Go Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.