



American Recovery and Reinvestment Act

Weekly Briefing

November 20, 2009



Missouri Department
of Transportation

Recovery Act Stat Section

MHTC project obligations to date	\$423.96 million (80% of the total \$525 million)
MHTC project awards to date	\$356.9 million (68% of the total \$525 million)
MHTC projects in which work is active	48
MHTC completed projects	80
Sub-allocated and TE project obligations to date	\$58.8 million (52% of the total \$112.5 million)
Highway Recovery Act expenditures to date	\$131.4 million
Aviation expenditures to date	\$3 million
Transit Recovery Act obligations to date	\$15.8 million (76% of the total 20.7 million)
Transit expenditures to date	\$7.5 million
Transit budget stabilization expenditures to date	\$4.8 million

Important Dates

- November 20 - Letting date
- December 10 - FHWA Monthly Project Status report
- December 20 - FHWA Monthly Employment Status report
- December 20 - Transportation and Infrastructure Committee report

All current MoDOT reports for Recovery Act projects can be found on MoDOT's Ready To Go Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.