



American Recovery and Reinvestment Act Monthly Briefing

April 2010



Missouri Department
of Transportation

News:

- With 151 active ARRA projects and 54 scheduled to begin, we are anticipating a busy summer season of highway projects!
- The High-Speed TIGER rail grant project is underway. In total, three certifications are required and two of the three are now complete and the final is in route for signature by the Governor. The rail and track plans for the Osage project are nearly complete and Union Pacific and MoDOT met April 6 and 7 for on-site visit of Osage Bridge project and review of plans and specifications.
- The Transit section reports that the vehicle portion of their ARRA projects are nearing completion and the longer to complete facility projects located in Marshfield, Mississippi and Stoddard County are beginning.
- The Aviation section reports that the Warrensburg airport project is now complete. See attached photo for an aerial view!





Recovery Act Stat Section

Highway Infrastructure ((includes projects let by MHTC and local project sponsors)

Project obligations to date	\$637 million (100%)
Project awards to date	\$594.3 million (93%)
Projects in which work is active	151 (project total = 328)
Completed projects	123
Expenditures as of March 31	\$189.2 million
Direct jobs reported by contractors (cumulative)	16,722
Job hours associated with direct jobs (cumulative)	744,799
Payroll associated with direct jobs (cumulative)	\$25,962,827

Other modes

Aviation expenditures to date	\$3.7 million
Transit Recovery Act obligations to date	\$20.7 million (100%)
Transit expenditures to date	\$14.7 million
Budget stabilization expenditures to date	\$10.2 million

Important Dates

- April 26: National Review Team visit
- May 5: MHTC meeting
- May 20: FHWA reporting due date
- May 20: Transportation and Infrastructure reporting due date

All current MoDOT reports for Recovery Act projects can be found on MoDOT's Ready To Go Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.