



# American Recovery and Reinvestment Act Monthly Briefing

July 2010



Missouri Department  
of Transportation

## News:

In a FHWA National Review Team bulletin issued in July, Missouri was noted for three successful practices:

- MoDOT was commended for creating and implementing a project bulletin board checklist to ensure consistency in required job site postings.
- MoDOT was commended for proper testing and payment of materials are performed. Failing compressive strength tests on sampled projects resulted in proper execution of penalties.
- MoDOT was commended for excellent collaboration between MoDOT staff and Locals on transportation enhancement project.

## Recovery Act Stat Section

### Highway infrastructure projects:

Project obligations to date	\$637 million (100%)
Project awards to date	\$624.9 million (98%)
Total number of projects	335
Projects in which work is active	174
Completed projects	161
Expenditures as of May 31	\$277 million (43%)
Direct jobs reported by contractors (cumulative)	27,263
Job hours associated with direct jobs (cumulative)	1,209,816
Payroll associated with direct jobs (cumulative)	\$42,525,857

### Other modes

Aviation expenditures to date	\$5 million
Transit Recovery Act obligations to date	\$20.7 million (100%)
Transit expenditures to date	\$14.7 million
Budget stabilization expenditures to date	\$13.4 million

*All current MoDOT reports for Recovery Act projects can be found on MoDOT's Ready To Go Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.*