



American Recovery and Reinvestment Act Monthly Briefing

January 2011



Missouri Department
of Transportation

News:

- The US Department of Transportation is closing in on their goal to lock in remaining funds from the 2009 economic stimulus package. Currently, they have obligated \$44 of the \$48.1 billion that was allocated in the American Recovery and Reinvestment Act. On the expenditure side, the USDOT has paid out \$24.8 billion as of Dec. 31.
- Although the weather has slowed progress on the Route 141 project, work continues on utility relocations as well as new bridges at Ladue Road. There is pavement work to complete before a detour is opened on Ladue Road east of Route 141 and the earliest traffic will move onto the detour is late February. This is Missouri's largest Recovery Act project.

Recovery Act Stat Section:

Highway infrastructure projects:

Project obligations to date	\$637 million (100%)
Project awards to date	\$635.18 million (99.7%)
Total number of projects	335
Projects in which work is active	59
Completed projects	271
Dollar value of completed projects	\$335.2 million (52.6%)
Expenditures as of December 31	\$463.3 million (72.7%)
Direct jobs reported by contractors (cumulative)	48,503
Job hours associated with direct jobs (cumulative)	2,185,511.06
Payroll associated with direct jobs (cumulative)	\$75,475,848

Other modes

Aviation expenditures to date	\$5.2 million
Transit Recovery Act obligations to date	\$20.7 million (100%)
Transit expenditures to date	\$16.5 million
Budget stabilization expenditures to date	\$13.5 million

All current MoDOT reports for Recovery Act projects can be found on MoDOT's Ready To Go Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.